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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: October 9 - October 15, 2008

e Completed removing soil and sediment from Mid-Channel Area A and Removal Area 13B.
Completed installing the resuspension control system for Removal Area 13A.
Completed site preparation activities to facilitate removal of sediment behind the Phase 2
Cofferdam and to develop equipment access to the island area.
Continued removing soil and sediment from Removal Area 13A.
Continued removing soil and sediment within the Phase 2 Cofferdam area.
Continued post-construction seeding activities in Removal Areas 11A and 12A.
Continued solidifying soil/sediment at Staging Areas 4N and 5S.
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 5S to Allied Waste C&C Landfill and Ottawa County Farms Landfill.
e Continued loading and transporting solidified soil/sediment TSCA material from Staging
Area 5S to EQ Wayne County Disposal Facility.
Continued operating the WCS.
Began installing topsoil and post-construction seeding in newly exposed floodplain soils in
Removal Area 8 due to lowering river elevations.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

: Estimated
Estimated . Number of
Quantity it e ot Truck Loads

TSCA-material _(uokboads —— NonTSCA o 1sca
(cubic yards) material

(cubic yards)

Weekly Total 1,225 35 1,085 31
2008 Total 14,910 51,555 1,473

Project Total

to Date 17,920 87,570 2,502

Note: All values are unofficial, estimated quantities, subject to revision/verification.

EPA RECORDS CENTER REGION 5
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Work Planned: October 16 - October 22, 2008

Continue excavating soil and sediment from Removal Area 13A.

Continue removing soil and sediment within the Phase 2 Cofferdam area.

Continue post-construction activities in Removal Areas 8,11A, and 12A.

Continue solidifying soil/sediment at Staging Area 4N.

Continue loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58S to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Continue loading and transporting solidified soil/sediment TSCA material from Staging Area
58 to EQ Wayne County Disposal Facility.

Begin demobilizing and decommissioning activities at Staging Area 5S.

Begin removing the Mid-Channel Area A resuspension control system.

Begin post-construction activities in Removal Area 13B.

Begin decommissioning the WCS.

Q Kalamazoo River Study Group
. Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase
added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 235 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ Yes X
Exceedances? NA[] No[X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 9,863 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S)
Testing Performed this Week? No[]  Yes X
Exceedances? N/A [ ] No [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[ ] Yes X
Cleanup Standard Achieved? N/A[] Yes[]No[X If no, explain: One floodplain
sample grid in Removal Area 13B did not meet the cleanup standard on initial
excavation. After an additional 6 inches of soil were excavated from the grid, the grid
was resampled, and the cleanup standard was achieved.

Issues Encountered/Solutions Advanced

e None.

Kalamazoo River Study Group
_ Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Equipment on Site

Equipment 10/9/08  10/10/08 10/11/08 10/12/08 10/13/08 10/14/08 10/15/08

Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 | 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
?fun;katsu 400 Articulating Dump 2 5 5 - 5 5 2

Q Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation
Terra Contracting Staff

10/9/08
20

10/10/08
20

10/11/08
15
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10/13/08  10/14/08  10/15/08
20 20 20

Jim Saric/USEPA

Michael Berkoff/lUSEPA

Sam Borries/lUSEPA

Mike Ribordy/USEPA OSC

Karl Gustavson/US ARMY ERDC

Paul BucholtzZMDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Chris Frieburger/MDNR

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

Paul Monteny/KRSG

Eric Schmidt/KRSG

Chuck Barnes/ARCADIS

Steve Garbaciak/ARCADIS

Anthony Esposito/ARCADIS

Micki Maki/ARCADIS

x

Jenna Melwiki/ARCADIS

x
x

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

x

Michelle Rumlery/ARCADIS

XX

Joe Willoughby/ARCADIS

Ben Lawrence/ARCADIS

x
XXX | X|X
XXX X| X

Nick Harmer/ARCADIS

XX | XXX [X

MDEQ Sample Team

x
x
x

Other Subcontractors (Specify)

King Co.

JF New

f2 ARCADIS

Infrastructure, enwironment, facilities

Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Photos from October 9 - October 15, 2008

Installing erosion control matting and native seed Loading solidified material at Staging Area 4N.
mix in Removal Area 11A.

Excavating soil and sediment Excavating soil and sediment
in Removal Area 13A. from Mid-Channel Area A.

m AR AD' Kalamazoo River Study Group
{ Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Targeted Removal Areas — Former Plainwell Inpoundment

5

LEGEND:

~———— SHORELINE | CLEARING/GRUBBING COMPLETE

| RIVER B REMOVAL COMPLETE

SO%H STAGING AREA B REMOVAL AND REPLANTING COMPLETE
$X%: STAGING AREA - DEMOBILIZED [ AREAS TARGETED FOR REMOVAL IN 2008
TRUCK TRAFFIC:

REMOVAL AREA TO/FROM DISPOSAL AREA

Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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